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Grant Number:
B-08-DN-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$42,664,187.00

Estimated PI/RL Funds:
$11,701,406.21

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$54,365,593.21

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan’s Method of Distribution. There are 3 potential types of applicants to the
Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 – All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 – Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL $42,664,187
PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013. C.ELIGIBLE
USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential
properties using NSP funds is eligible under HERA §2301(c)(3)(A).•As an activity delivery cost for an eligible activity(designing and setting it
up)• Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B. Purchase and rehabilitate homes and
residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop such homes and Properties •Acquisition
•Disposition •Relocation •Direct Homeownership assistance •Eligible rehabilitation and preservation activities for homes and other residential
properties •Housing counseling for those seeking to take part in the activity C.Establish land banks for homes that have been foreclosed upon
•Acquisition•Disposition (includes maintenance) D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop
demolished or vacant properties.•Acquisition •Disposition•Public facilities and improvements•Housing Counseling Public Services (limited to
prospective purchasers or tenants of redeveloped properties)•Relocation•New housing construction •Direct homeownership assistance•57-
0.204activities by Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape
Girardeau, Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance – statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A—Financing Mechanism Budgeted amount - $4,329,823 Performance measure (units) – 335 This category
was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC. MHDC is a
nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains the states
expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted amount for
Category Three - $5,333,023 Performance measure (units) – 745 The state takes the position that this activity represents the greatest impact
in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the community and at the
same time provide opportunities to

Active
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$131,046.88

N/A

$40,230,920.49

$1,089,054.08

$1,305,413.98

$669,512.45

Total Obligated

$9,097,902.78

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$51,772,598.87

$32,129.00 $11,690,965.95

Match Contributed

     Program Funds Drawdown

To Date

$49,679,736.82

$51,765,256.87

$51,772,598.87

Overall

Program Income Received

$131,046.63

$131,046.63

homebuyers to gain access to quality housing, not only provides an asset for the individual family, but also provides a positive economic
impact to the community and to the state. Category C—Land Banks Budgeted amount - $1,561,079 Performance measure (units) - 648 The
capacity of local governments is critical to the success of this activity.Existence of Land Clearance Redevelopment Authorities or other entities
at the local level was a key influence in providing a recommendation for funding for this activity. Without the capacity, use of the NSP funding,
may trigger hardships for the city, as well as the neighborhood, in the future. Category D—Demolition Budgeted amount - $645,703
Performance measure (units) - 67 Applications struggled in connecting demolition to eligibility in addressing low LMMI benefit. Unlike using the
slum and blight national objective, which is not eligible to apply to NSP funds, where the demolition is the sole activity, demolishing homes
under LMMI requires an eligible direct housing activity or eligible area wide benefit attached to the demolition activity. Category
E—Redevelopment Budgeted amount for Category One- $2,526,297 Budgeted amount for Category Three - $5,333,024 Performance
measure (units) - 228 Although several communities included new construction in their applications, the biggest issue in this category is the
18-month turn obligation period and the city’s ability to accomplish task in time frame. Narrative Summaries: Belton – Project is
multijurisdictional, including Liberty and Raytown. Project consists of acquisition/rehabilitation of foreclosed homes.Cape Girardeau – Project
consists of acquisition/rehabilitation of foreclosed homes. Carterville – Project consists of acquisition/rehabilitation of foreclosed
homes.Columbia - Project consists of acquisition/rehabilitation of foreclosed homes, land banking and new construction.Elsberry - Project
consists of acquisition/rehabilitation of foreclosed homes. Florissant - Project consists of acquisition/rehabilitation of foreclosed
homes.Independence - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment
activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed homes. Jefferson County - Project consists of
acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of acquisition/rehabilitation of foreclosed homes and redevelopment
activities. Kansas City - Project consists of cquisition/rehabilitation of foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation
of foreclosedhomes. Sikeston - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment
activities. Springfield - Project consists of acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Joseph - Project consists of acquisition/rehabilitation of foreclosed homes, land banking and
redevelopment activities. St. Louis - Project consists of acquisition/rehabilitation of foreclosed homes, land banking, financing and
redevelopment activities. St. Louis County - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project
consists of acquisition/rehabilitation of foreclosed homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes.
Warrenton - Project consists of acquisition/rehabilitation of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of
foreclosed homes, plus demolition. Missouri Housing Development Commission – Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$800,559.33 $49,328,823.27Total Funds Drawdown

3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Belton DN-01 – Project completed and has completed subgrantee closeout.
Cape Girardeau DN-02 – The City was approved for 4 housing units.  Five (5) housing units have been rehabbed
and sold.  A sixth house has been rehabbed and is for sale.
Columbia DN-04 –: The City of Columbia has purchased 6 properties to date for rehabilitation and redevelopment
activities.  funds are expected to be fully expended on the purchase of 110 Lynn. The City plans to utilize HOME and
CDBG funds to demolish any structures contained on remaining NSP properties and redevelop with affordable
housing. The city expects to draw nearly all remaining NSP grant and program income with its next draw request.
The City fully obligated its remaining NSP grant PI funds with final acquisition.
Total Units Sold/Rented Per Activity to Date:
Rehabilitation: 2  sold, 2 converted to rental and both occupied by 50% households.
Redevelopment: 2 sold
Land Bank – 8 remaining properties in Land Bank Status;.
Elsberry  DN-05 – Three properties have been acquired in the program. One property has sold and one property has
been rented.  Both the rental property and the unoccupied property remain for sale. Once sold, the project will be
eligible for closeout.
Florissant DN-06 – Eight properties have been acquired, rehabbed and sold to date. 1600 Beverly is nearly
completely rehabbed and will be for sale.
Independence DN-07 - During the third quarter of 2015, the NWCDC has one remaining rehabilitated single-family
home currently being marketed for sale to 120% AMI or below buyers with available down payment and closing cost
assistance offered from the NSP developer.
Two single family homes acquired with NSP1 funding continue to be marketed for sale by BDC to homebuyers at or
below 120% AMI. The affordability of these properties is enhanced by 25 years of real estate property tax
abatement, and incorporation of certain Energy Star efficiency measures. Upon sale of these three properties the
City will initiate closeout of its NSP1 grant agreement with the state.
Jefferson City DN-08 – To date, the City has acquired 6 properties (1109 E Miller, 814 E McCarty, 408 Lafayette,
304 Marshall, 802 E McCarty and 804 E McCarty).  Properties at 1109 E Miller and 814 E McCarty were rehabbed &
sold to eligible AMI households. Properties at 802 & 804 E McCarty were demolished and then donated to Habitat
for reconstruction of a single family house (the two plots were merged into one).

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,527,217.80

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$4,527,217.80

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $17,675,751.41

Overall Benefit Percentage (Actual)

4

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



408 Lafayette has been identified as being in a floodplain due to recent FEMA map revisions.  HUD 8 Step Process
is completed and demolition scope is in process.  Demolition will not occur until the completion of 304 Marshall St
which is anticipated at the end of 2015. The advertisement for rehabilitation work on 304 Marshall St was bid out in
July. Only one expense was received and exceeded funds available. The city will bid out the project again during
next quarter. In the meantime, removal of loose debris was completed in September. A buyer is income-certified and
has completed the homebuyer education course requirement.
Joplin DN-10 – The city has deeded NSP financed homes to Joplin Area Habitat for Humanity at 1402 Pennsylvania
and 126 Murphy and Habitat has sold the homes to low income families as reflected on this report. Habtat has also
received an NSP financed home at 816 Grand and is preparing it for occupancy by a qualified family. The city
donated the three (3) homes to Habitat at no charge. Habitat will use NSP proceeds to construct two, 1500 sq ft,
four-bedroom homes in the near future.
Kansas City DN-11 - The City of Kansas City along with Swope Community Builders continues its efforts in the sale
of the MO-NSP homes. Most recently SCB was able to bundle seven (9) of its (13) homes to investors for rental
units, benefitting low- or very low-income households. SCB and the buyers were made aware of the income
guideline requirements and affordability and will be monitored for compliance by the City of Kansas City’s
Compliance team within the Neighborhood and Housing Service department. Of the remaining five homes, four are
occupied, and the remaining two continue to be marketed to qualified MO-NSP buyers and/or investors.
Sikeston DN-13 - The City of Sikeston has demolished 43 properties and lots are currently in landbank status.  The
assessment of the final disposition of these lots is currently under review. Three properties have been rehabbed, two
are currently under lease and one final property is being rehabilitated. 
.
Springfield DN-14 –Seven houses have been rented and eleven have been sold to date. Twenty total units are
involved in the program. Construction will start on a vacant lot soon. Project is ready for subgrantee closeout.
St. Charles DN-15 – A total of 5 homes have been purchased, and 4 homes were  renovated and sold.  The NSP
home currently under repair, (919 N Fifth Street) is a historical home built in the mid-late 1800s.  The remodeling
costs were more than originally anticipated.  Due to the age of the home additional funds are necessary for
stabilizing the structure, and for other interior repairs that were discovered through the renovation process.  The City
has utilized all the remaining program income.  A Budget Amendment is moving forward to request an additional
$47,000 to be moved from Acquisition to Rehabilitation to cover the additional rehab costs.  There are no
foreclosures available in the City's target area or that would be within the Acquisition Budget, therefore, plans are
underway to close out the grant after 919 N. Fifth Street is renovated and sold.
St. Joseph DN-16 – City staff and St.  Habitat for Humanity (SJHFH) are  developing plans for the construction of
two townhomes and three single family homes to be located at 14th and Duncan Street near
the new Carden Park Elementary School.  The 14th Street Townhome Project, will be the new construction of seven
homes for families at the 30% to 50% income limits. The City has received 106 approval for the plans and also
received approval of the Tier II Review. Surveying work will begin shortly and plans are being prepared to  submit to
the city for the lot line adjustments needed for the plan unit development required by the City.  It’s anticipated
construction will as soon as the plat for the planned unit development is approved by the Planning Commission and
the City Council. The preliminary cost estimate for this project is $725,000.
Staff is preparing specifications for the rehab of a foreclosed home at 2407 Mitchell, which is a foreclosure and has
been abandoned for several months. The rehab specs have been submitted to the SHPO and have been approved.
The Tier II Review will be submitted to the State soon. It’s anticipated the rehab will take three months to complete.

St. Louis DN-17 –12 properties have been completely rehabbed – 12 have been sold. Two properties remain for
sale.
 
St. Louis County DN-18- To date in the program, 78 properties have been acquired, 33 have been rehabilitated,37
are slated for demolition, and eight were rehabbed with other NSP funds.  5 properties have been leased and 29
have been sold.
Troy DN-19- Six properties were acquired for the program. Four have been sold and four have been rented. Rented
properties remain for sale.
Truesdale DN-20- Four properties were acquired for the program. Four have sold.
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Warrenton DN-21-Five properties were acquired and rehabbed for the program. All five properties have sold and the
project is awating approval of the PI Reuse plan for a LMMI public facility project.
Webb City DN-22- Five properties have been acquired in the program. Two homes have been demolished and one
of the lots was donated to Habitat for Humanity and sold to an income-eligible homeowner. Two properties have
sold and one property remains for sale. The City plans to use program income on a public facility after the home at
1426 Oronogo is sold. The project is anticipated to be closed out in approximately six to nine months.
MHDC DN -23 – Assistance provided to one additional household this quarter.

Tier Three Grantees – 25% required set-aside
Cape Girardeau DN-301-Five (5) of six (6) housing units have been rehabbed and sold. The final home is
completely rehabbed and on the market for sale.

Gladstone DN-302 – Project completed and closed.
Independence DN-303- No new development activity to report. All activities under this grant have reached project
completion, including satisfaction of required national objectives. The City will begin working toward grant closeout in
cooperation with the State NSP in the final quarter of 2015.
Springfield DN-304 – 20 properties were acquired and rehabbed for the program. Seven properties sold and 13
properties have been rented. Activities are complete and project is awaiting closeout.
St. Louis Dn-305-  8 units have been completed to date using NSP funds, and all 8 of the units have been rented.
These 8 rental units are part of a very large 50 unit rental (income restricted) housing complex being developed in
the Hyde Park Neighborhood. This project also utilized HOME to complete the additional units.
 
St. Louis County DN-306 - To date in the program, 23 properties have been acquired, 21 have been rehabilitated.
Sixteen (16) properties have been leased and seven (7) have been sold.
Harry S Truman DN-307- Eight units were acquired/ rehabbed and/or sold or rented in the program. Work continued
this quarter on completing appropriate deed restrictions to ensure long-term affordability and financial accounting for
reporting program income for the project. The project is complete, pending closeout.

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Belton 2008-DN-01, City of Belton $0.00 $948,629.98 $386,766.28

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $538,320.78 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $597,670.24 $308,005.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $25,094.23 $737,127.75 $608,297.60

DED/CAT1/CAT 3 Administration, ADMIN $6,331.48 $2,136,441.83 $1,992,370.16

Elsberry 2008-DN-05, City of Elsberry $0.00 $400,380.32 $262,546.00

Florissant 2008-DN-06, City of Florissant $0.00 $2,188,435.94 $1,362,822.71

Gladstone 2008-DN-302, Gladstone $0.00 $4,653,839.61 $2,795,125.00

HSTCC 2008-DN-307, HSTCC $0.00 $764,650.00 $748,661.75

Independence 2008-DN-07, City of Independence $0.00 $2,823,157.10 $1,973,111.06

Independence 2008-DN-303, Independence $0.00 $2,867,250.00 $2,757,392.25

Jefferson City 2008-DN-08, City of Jefferson $0.00 $542,182.88 $391,428.71

Joplin 2008-DN-10, City of Joplin $0.00 $857,945.88 $650,062.21
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Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,162,997.00

MHDC-CAT2, MHDC - HOA $0.00 $4,388,135.65 $4,200,000.00

Sikeston 2008-DN-13, City of Sikeston $6,914.04 $876,707.00 $864,155.16

Springfield 2008-DN-14, City of Springfield $0.00 $2,135,928.47 $1,674,504.67

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $3,382.67 $940,194.81 $547,517.97

St. Joseph 2008-DN-16, City of St. Joseph $0.00 $3,923,510.84 $2,203,399.55

St. Louis 2008-DN-17, City of St. Louis $0.00 $2,636,828.26 $2,296,496.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $1,600,000.00

St. Louis County 2008-DN-18, St. Louis County $600,461.25 $8,711,887.22 $5,192,904.98

St. Louis County 2008-DN-306, St. Louis County $27,328.78 $3,336,107.19 $2,946,047.00

Troy 2008-DN-19, City of Troy $0.00 $1,211,243.94 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $816,673.48 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $1,267,151.14 $616,742.77

Webb City 2008-DN-22, Webb City $0.00 $501,553.83 $334,876.15
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Activities

Columbia 2008-DN-04 / City of ColumbiaProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,809.70

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$163,809.70

$0.00

$16,000.00

$0.00

$163,809.70

$163,809.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$62,073.85

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$163,809.70

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the
properties at activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is
recorded here.

Location Description:

Activity Progress Narrative:

Columbia - REHABActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$163,809.70$0.00City of Columbia

$0.00     Program Funds Drawdown $101,735.85

Columbia 08-DN-04
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Properties 0

0/0#Energy Star Replacement 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

1/0#Units with solar panels 0

2/0#Low flow toilets 0

2/0#Low flow showerheads 0

1/0#Units with bus/rail access 0

1/0#Units exceeding Energy Star 0

1/0#Sites re-used 0

0/0#Units deconstructed 0

1/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,096.78

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$138,096.78

$17,624.32

$0.00

$0.00

$138,096.78

$137,588.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL004

$42,718.80

$0.00

$17,624.57

Jul 1 thru Sep 30, 2015

Activitiy Category:

$48,685.92

$0.00

N/A

03/11/2014

$17,624.32

To Date

03/11/2009

Area Benefit (Census)

$137,588.63

Total Funds Expended

Responsible Organization:

$42,718.80

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBAActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$137,588.63$42,718.80City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$25,094.23     Program Funds Drawdown $88,902.71

Columbia 08-DN-04
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/4# of Housing Units 0

7/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,596.15

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$22,596.15

$2,478.00

$0.00

$0.00

$22,596.15

$20,596.15

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL005

$2,478.00

$0.00

$2,478.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$7,075.47

$0.00

N/A

03/11/2014

$2,478.00

To Date

03/11/2009

Area Benefit (Survey)

$20,596.15

Total Funds Expended

Responsible Organization:

$2,478.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBDActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$20,596.15$2,478.00City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $13,520.68

Columbia 08-DN-04
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/12# of Housing Units 0

7/12# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

DED/CAT1/CAT 3 Administration / ADMINProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$829,288.83

N/A State of Missouri

Total Projected Budget from All Sources $829,288.83

$2,387.60

$829,288.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$8,719.08

$2,387.60

Jul 1 thru Sep 30, 2015

Activitiy Category:

$93,903.83

N/A

03/11/2013

$2,387.60

To Date

03/11/2009

N/A

$779,120.99

Responsible Organization:

Administration Under Way

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$6,331.48     Program Funds Drawdown $685,217.16

State of Missouri
Program Income Account:
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Match Contributed $0.00

$2,387.60

$779,120.99

Program Income Received $93,903.83

$0.00

Total Funds Expended $8,719.08

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$779,120.99$8,719.08State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Florissant 2008-DN-06 / City of FlorissantProject # / Title:

Grantee Activity Number:

Activity Status:

FLO001

Activitiy Category:

Acquisition - general Under Way

Florrisant - ACQActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant
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Projected Start Date:

Benefit Type:

Overall

$467,263.18

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$467,263.18

$0.00

$0.00

$0.00

$467,263.18

$467,263.18

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$74,843.18

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$467,263.18

Total Funds Expended

Responsible Organization:

$34,900.00

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

$467,263.18$34,900.00City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $392,420.00

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,599,029.92

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$1,599,029.92

$0.00

$0.00

$0.00

$1,599,029.92

$1,495,727.47

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$591,337.92

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,495,727.47

Total Funds Expended

Responsible Organization:

$109,116.28

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$1,495,727.47$109,116.28City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/0# of Properties 0

50/0#Energy Star Replacement 0

7/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $904,389.55

Florissant 08-DN-06
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/0#High efficiency heating plants 0

7/0#Efficient AC added/replaced 0

7/0#Replaced hot water heaters 0

82/0#Light Fixtures (indoors) replaced 0

19/0#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

7/0#Dishwashers replaced 0

0/0#Units with solar panels 0

13/0#Low flow toilets 0

5/0#Low flow showerheads 0

6/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

6/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

8/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

Independence 2008-DN-07 / City of IndependenceProject # / Title:

Grantee Activity Number: IND002
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Projected Start Date:

Benefit Type:

Overall

$1,035,849.75

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,035,849.75

$0.00

$0.00

$0.00

$1,035,849.75

$900,281.73

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$226,188.75

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$900,281.73

Total Funds Expended

Responsible Organization:

$62,379.05

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$900,281.73$62,379.05City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

53/0#Energy Star Replacement 0

9/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $674,092.98

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/0#High efficiency heating plants 0

9/0#Efficient AC added/replaced 0

9/0#Replaced thermostats 0

9/0#Replaced hot water heaters 0

52/0#Light Fixtures (indoors) replaced 0

18/0#Light  fixtures (outdoors) 0

3/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

9/0#Dishwashers replaced 0

0/0#Units with solar panels 0

16/0#Low flow toilets 0

15/0#Low flow showerheads 0

9/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,253,769.97

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,253,769.97

$0.00

$0.00

$0.00

$1,253,769.97

$1,253,769.97

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$406,769.98

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,253,769.97

Total Funds Expended

Responsible Organization:

$47,858.46

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Independence - REDEVActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$1,253,769.97$47,858.46City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

10/0#Low flow toilets 0

10/0#Low flow showerheads 0

$0.00     Program Funds Drawdown $846,999.99

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

3/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$152,535.27

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$152,535.27

$0.00

$40,000.00

$0.00

$152,535.27

$131,898.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$13,787.27

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

N/A

$131,898.62

Total Funds Expended

Responsible Organization:

$229.03

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$131,898.62$229.03City of Independence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $118,111.35

Independence 08-DN-07
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Independence 2008-DN-303 / IndependenceProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,091.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources $675,091.00

$0.00

$0.00

$675,091.00

$651,928.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND002

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$91.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$651,928.67

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

NSP3-Independence-REHABActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$0.00     Program Funds Drawdown $651,837.67

Independence 08-DN-303
Program Income Account:
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Match Contributed $12,734.00$0.00

Activity Description:

Total households benefitting by owner and renter will be reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

0/0#Energy Star Replacement 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

7/7# of Multifamily Units 0

5/5# of Singlefamily Units 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

Jefferson City 2008-DN-08 / City of JeffersonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,373.27

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources $190,373.27

$203.00

$0.00

$190,373.27

$151,025.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF002

$203.00

$0.00

$203.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$42,695.17

N/A

03/11/2014

$203.00

To Date

03/11/2009

Direct Benefit (Households)

$151,025.98

Total Funds Expended

Responsible Organization:

$203.00

Rehabilitation/reconstruction of residential structures Under Way

Jefferson City - REHABActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

$0.00     Program Funds Drawdown $108,330.81

Jefferson City 08-DN-08
Program Income Account:
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Match Contributed $0.00$0.00

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
In the report entitled, "Guidance for Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued
in October 2012, we are required via the guidance on page 20 to collapse accomplishment data for properties who received
assistance for both acquisition and rehab, acquisition and redevelopment, and acquisition and demolition. We must now
combine the two activities. We are collapsing the prior period data for each acquisition that is part of these other NSP activities
in order to eliminate duplicate counting.

Location Description:

Activity Progress Narrative:

$151,025.98$203.00City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

0/0#Energy Star Replacement 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

Joplin 2008-DN-10 / City of JoplinProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,531.00

NSP Only - LH - 25% Set-Aside City of Joplin

Total Projected Budget from All Sources $99,531.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

JOP006-LH25

Jul 1 thru Sep 30, 2015

Activitiy Category:

N/A

03/11/2014

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Construction of new housing Under Way

Joplin - REDEV - LH25Activity Title:

Project Number:

Joplin 2008-DN-10

Project Title:

City of Joplin

Joplin 08-DN-10
Program Income Account:
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Match Contributed $0.00

$0.00

$99,531.00

$99,531.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$99,531.00

Total Funds Expended $0.00

Activity Description:

Both HU and HHB are being reported on this activity when properties are sold to LH25 households in order to capture accurate
data for reports run by HUD regarding the progress toward the LH25 setaside. This is a departure from the method use in other
activities in our NSP Action Plan, where we structured the counting of HU at the
acquisition/rehabilitation/demolition/redevelopment activities to count the unit, and then counted the HHB separately at the time
of sale under Disposition (009 activity).

Location Description:

Activity Progress Narrative:

$99,531.00$0.00City of Joplin

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 4/2 0/0 4/2# of Households 2 2 100.00

0 4/2 0/0 4/2# Owner Households 2 2 100.00

$0.00     Program Funds Drawdown $99,531.00

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MHDC-CAT2 / MHDC - HOAProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,992,360.65

NSP Only - LMMI MHDC

Total Projected Budget from All Sources

Match Contributed

$3,992,360.65

$0.00

$0.00

$0.00

$3,985,018.65

$3,985,018.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MHDC007

$0.00

$176,630.65

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$162,006.65

$0.00

N/A

03/11/2015

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$3,985,018.65

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

MHDC-CAT2Activity Title:

Project Number:

MHDC-CAT2

Project Title:

MHDC - HOA

$3,985,018.65$0.00MHDC

$0.00     Program Funds Drawdown $3,823,012.00

MHDC
Program Income Account:
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Location Description:

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

7801 Arlington Ave Raytown Missouri 64138 Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 108/104 279/272# of Households 0 1 38.71

0 0/0 108/104 279/272# Owner Households 0 1 38.71

Sikeston 2008-DN-13 / City of SikestonProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

SIK002

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Sikeston - REHABActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston
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Benefit Type:

Overall

$141,502.96

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$141,502.96

$0.00

$0.00

$0.00

$141,502.96

$138,240.25

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$6,914.04

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$0.00

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$138,240.25

Total Funds Expended

Responsible Organization:

$6,914.04

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. UPDATE: HH Benefitting are being moved
as of 12/31/13 back to this activity to be accurately reported by HUD.

Location Description:

Activity Progress Narrative:

$138,240.25$6,914.04City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

15/0#Energy Star Replacement 0

2/0#Additional Attic/Roof Insulation 0

2/0#High efficiency heating plants 0

2/0#Efficient AC added/replaced 0

2/0#Replaced thermostats 0

2/0#Replaced hot water heaters 0

2/0#Light Fixtures (indoors) replaced 0

2/0#Light  fixtures (outdoors) 0

0/0#Refrigerators replaced 0

$6,914.04     Program Funds Drawdown $138,240.25

Sikeston 08-DN-13
Program Income Account:

33

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

2/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

2/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

2/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/2 0/36# of Households 0 0 0

0 0/0 0/0 0/34# Owner Households 0 0 0

0 0/0 0/2 0/2# Renter Households 0 0 0

Springfield 2008-DN-14 / City of SpringfieldProject # / Title:

Grantee Activity Number:

Activity Status:

SPR002

Activitiy Category:

Rehabilitation/reconstruction of residential structures Under Way

Springfield - REHABActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$1,118,379.32

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$1,118,379.32

$0.00

$0.00

$0.00

$1,118,379.32

$1,118,379.32

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

$363,824.99

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,118,379.32

Total Funds Expended

Responsible Organization:

$33,790.86

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$1,118,379.32$33,790.86City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 0

18/0#Energy Star Replacement 0

2/0#Additional Attic/Roof Insulation 0

$0.00     Program Funds Drawdown $754,554.33

Springfield 08-DN-14
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/0#High efficiency heating plants 0

1/0#Efficient AC added/replaced 0

1/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

10/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) 0

2/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

1/0#Dishwashers replaced 0

0/0#Units with solar panels 0

2/0#Low flow toilets 0

3/0#Low flow showerheads 0

2/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 0

20/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

St. Charles 2008-DN-15 / City of St. CharlesProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$447,955.44

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$447,955.44

($47,000.00)

$0.00

$0.00

$447,955.44

$399,447.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC001

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$92,574.24

$0.00

N/A

03/11/2014

($47,000.00)

To Date

03/11/2009

Direct Benefit (Households)

$399,447.86

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Charles - ACQActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $306,873.62

St. Charles 08-DN-15
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$319,364.57

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$319,364.57

$102,783.55

$0.00

$0.00

$319,364.57

$492,328.16

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC002

$59,166.22

$0.00

$55,783.55

Jul 1 thru Sep 30, 2015

Activitiy Category:

$189,224.13

$0.00

N/A

03/11/2014

$102,783.55

To Date

03/11/2009

Direct Benefit (Households)

$275,747.19

Total Funds Expended

Responsible Organization:

$275,747.19

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Charles - REHABActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$492,328.16$275,747.19City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

1/0#Energy Star Replacement 0

4/0#Additional Attic/Roof Insulation 0

$3,382.67     Program Funds Drawdown $86,523.06

St. Charles 08-DN-15
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#High efficiency heating plants 0

3/0#Efficient AC added/replaced 0

4/0#Replaced thermostats 0

4/0#Replaced hot water heaters 0

30/0#Light Fixtures (indoors) replaced 0

8/0#Light  fixtures (outdoors) 0

4/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

4/0#Dishwashers replaced 0

0/0#Units with solar panels 0

4/0#Low flow toilets 0

4/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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St. Louis 2008-DN-17 / City of St. LouisProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$29,741.40

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL009

$0.00

$310,835.26

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STL-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$0.00     Program Funds Drawdown $0.00

St. Louis City 08-DN-17
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 7/0 12/9# of Households 0 0 66.67

0 1/0 7/0 12/8# Owner Households 0 0 66.67

0 0/0 0/0 0/1# Renter Households 0 0 0

St. Louis County 2008-DN-18 / St. Louis CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI St. Louis County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

SCO001

Jul 1 thru Sep 30, 2015

Activitiy Category:

03/11/2014

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

St. Louis County NSP DN-18
Program Income Account:
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$3,826,825.82

Total Projected Budget from All Sources

Match Contributed

$3,826,825.82

$0.00

$0.00

$0.00

$3,826,825.82

$2,588,011.04

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$110,260.82

$0.00

$0.00 $731,563.60

$0.00

N/A

$0.00
$2,588,011.04

Total Funds Expended $110,260.82

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. In the report entitled, "Guidance for
Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012, we are required via
the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are
collapsing the prior period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate
counting.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$2,588,011.04$110,260.82St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

$110,260.82     Program Funds Drawdown $1,856,447.44
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,228,289.46

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$4,228,289.46

$0.00

$0.00

$0.00

$4,228,289.46

$4,228,289.46

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO002

$362,866.96

$0.00

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$1,291,872.68

$0.00

N/A

03/11/2014

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$4,228,289.46

Total Funds Expended

Responsible Organization:

$362,866.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$4,228,289.46$362,866.96St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/34# of Properties 0

148/59#Energy Star Replacement 0

13/5#Additional Attic/Roof Insulation 0

$362,866.96     Program Funds Drawdown $2,936,416.78

St. Louis County NSP DN-18
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/5#High efficiency heating plants 0

13/5#Efficient AC added/replaced 0

13/5#Replaced thermostats 0

13/5#Replaced hot water heaters 0

130/43#Light Fixtures (indoors) replaced 0

40/12#Light  fixtures (outdoors) 0

4/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

13/5#Dishwashers replaced 0

0/0#Units with solar panels 0

18/6#Low flow toilets 0

16/5#Low flow showerheads 0

4/0#Units with bus/rail access 0

4/0#Units exceeding Energy Star 0

10/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

27/33# of Housing Units 0

27/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$656,771.94

N/A St. Louis County

Total Projected Budget from All Sources

Match Contributed

$656,771.94

$19,397.22

$0.00

$0.00

$656,771.94

$622,323.70

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO008

$146,730.69

$0.00

$19,397.22

Jul 1 thru Sep 30, 2015

Activitiy Category:

$222,282.94

$0.00

N/A

03/11/2014

$19,397.22

To Date

03/11/2009

N/A

$622,323.70

Total Funds Expended

Responsible Organization:

$146,730.69

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Louis County - ADMActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$622,323.70$146,730.69St. Louis County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$127,333.47     Program Funds Drawdown $400,040.76

St. Louis County NSP DN-18
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO009

$0.00

$2,245,719.22

$0.00

Jul 1 thru Sep 30, 2015

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective SCO-
activities to avoid duplication.

Location Description:

Activity Progress Narrative:

St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $0.00

St. Louis County NSP DN-18
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 3/0 19/0 35/51# of Households 0 0 62.86

0 3/0 17/0 30/50# Owner Households 0 0 66.67

0 0/0 2/0 5/1# Renter Households 0 0 40.00

St. Louis County 2008-DN-306 / St. Louis CountyProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside St. Louis County

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

NSP3-SCO001

Jul 1 thru Sep 30, 2015

Activitiy Category:

03/11/2014

To Date

03/11/2009

Direct Benefit (Households)

Responsible Organization:

Acquisition - general Under Way

NSP3-St. Louis County- ACQActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

St. Louis County DN-306
Program Income Account:
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$469,601.00

Total Projected Budget from All Sources

Match Contributed

$469,601.00

$0.00

$0.00

$0.00

$469,601.00

$469,601.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$19,215.74

$0.00

$0.00 $0.00

$0.00

N/A

$0.00
$469,601.00

Total Funds Expended $19,215.74

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP#-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity. In the report entitled, "Guidance for
Reporting Projected and Actual NSP Grantee Accomplishments in DRGR" that was issued in October 2012, we are required via
the guidance on page 20 to collapse accomplishment data for properties who received assistance for both acquisition and
rehab, acquisition and redevelopment, and acquisition and demolition. We must now combine the two activities. We are
collapsing the prior period data for each acquisition that is part of these other NSP activities in order to eliminate duplicate
counting.

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$469,601.00$19,215.74St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0

$19,215.74     Program Funds Drawdown $469,601.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,866,506.19

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,866,506.19

$33,172.94

$0.00

$0.00

$2,866,506.19

$2,866,506.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO002

$41,285.98

$0.00

$33,172.94

Jul 1 thru Sep 30, 2015

Activitiy Category:

$390,060.19

$0.00

N/A

03/11/2014

$33,172.94

To Date

03/11/2009

Direct Benefit (Households)

$2,866,506.19

Total Funds Expended

Responsible Organization:

$41,285.98

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County-REHABActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$2,866,506.19$41,285.98St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/19# of Properties 0

175/165#Energy Star Replacement 0

$8,113.04     Program Funds Drawdown $2,476,446.00

St. Louis County DN-306
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

18/17#Additional Attic/Roof Insulation 0

17/16#High efficiency heating plants 0

17/16#Efficient AC added/replaced 0

17/16#Replaced thermostats 0

0/16#Replaced hot water heaters 0

148/143#Light Fixtures (indoors) replaced 0

46/44#Light  fixtures (outdoors) 0

15/14#Refrigerators replaced 0

0/0#Clothes washers replaced 0

7/7#Dishwashers replaced 0

0/0#Units with solar panels 0

25/24#Low flow toilets 0

23/22#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/15# of Housing Units 0

21/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/0# of Households 0 0 0
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Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 185

Monitoring Visits 0 195

Audit Visits 0 224

Technical Assistance Visits 0 56

Monitoring/Technical Assistance Visits 0 6

Report/Letter Issued 0 87
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